
AD/TD Joint Projects Meeting 
Wednesday, 05 May 2005, 1:15 PM 
Club 157, Trailer 157 
 
Present: Dave Harding, Peter Garbincius, TJ Gardner (scribe), Jeff Spalding, John Zweibohmer 
 
Review of Tasks and Priorities 

OrBump #203 

ORB001 was overheated during DC testing at the Magnet Test Facility. Work to repair is 
underway. ORB002 is complete to current drawings and is being tested at low voltage. A water 
cooled power lead has been designed and successfully introduced into the next conductor 
assembly. All remaining conductor assemblies are being reworked and ORB002 will also be 
reworked when testing is completed.  Simulations toward minimizing the quadrupole field 
continues.  Approval was given to assemble ORB003 while leaving the end vacuum plates off to 
enable actual experimentation of  the simulations. 

 

Booster Kicker #364 

The ceramic beam tube order is awarded and the mandrel order is about to be placed. The 
balance of magnet drawings has been released with minimal tooling parts yet to be designed 
(potting end plates…). 

WQB #295 

WQB001 has all four cores assembled and the four coil assemblies await epoxy impregnation (a 
significant project milestone). The star shaped beam tube tooling which allows swaging back to 
round at the flange ends is being made at VMS, following the successful swaging of a 4Q-120 
sample tube. 

Debuncher Kicker #225 

The beam tube mandrel was received and inspected. This has been shipped for the casting of the 
15 ceramic tubes. 

Debuncher aperture restriction #204 

Documentation is complete and was turned over to Keith Gollwitzer. 

2-m Solenoid #342 

The outer shells are available from being reworked. Assembly and potting is being scheduled 
around the WQB coils and LEP corrector coils. 

H-spools #368 

We have been given approval to proceed with construction of an H-spool with HTS leads.  We 
are currently reviewing inventory of component parts. 

6-3-120 failures (#375 general maintenance) 

We are preparing a proposal for some form of strain relief which can be retrofit on the magnets 
currently in service and magnets staged for future service. 

 
Next Meeting:  25 May 2005, 1:15 PM 
Club 157 in Trailer 157 


